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U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
Springfield Iron - Removal Polrep

Final Removal Polrep
US EPA RECORDS CENTER REGION 5

467163

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: : POLREP #7
Final
Springfield Iron

Springfield, IL
Latitude: 39.8257078 Longitude: -89.6382100

To: Sam Borries, U.S. EPA
Jason El-Zein, U.S. EPA
Carolyn Bohlen, U.S. EPA
Mark Durno, U.S. EPA
HQ EOC, U.S. EPA
Mick Hans, U.S. EPA

From: Jaime Brown, OSC
Date: 8/7/2014
Reporting Period: 10/25/13 through 4/24/14

1. Introduction
1.1 Background

Site Number: Cs5D8 Contract Number: EPS50905

D.O. Number: 0128 Action Memo Date: 6/13/2013

Response Authority: CERCLA Response Type: Time-Critical

Response Lead: EPA Incident Category: Removal Action
- NPL Status: Non NPL Operable Unit:

Mobilization Date:  9/9/2013 Start Date: 9/9/2013

Demob Date: 12/2/2013 Completion Date: 4/24/2014

CERCLIS ID: ILNOOO51 0597 RCRIS ID:

ERNS No.: State Notification: Yes

FPN#: Reimbursable Account #:

1.1.1 Incident Category
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Time Critical Removal Action

1.1.2 Site Description

The Springfield Iron Company originally occupied approximately 50 acres on the north
side of Springfield, east of Factory Street and south of Griffiths Avenue. The Springfield
iron Company was north of what is now Ridgely Avenue and mostly west of what is
now 14th Street. A portion of the Springfield iron Company extended east to the
present location of the Chicago and lllinois Railroad. The Site currently is occupied by a
mix of commercial and residential properties that include warehouse space, wholesale
merchandise storage, a plumbing service company, a taxi company, an electrical
substation, a large city water storage tank, and a city backup electrical generator.
Residential properties occupy the southernmost part of the Site property and border the
Site to the east, north, and south. The Chicago and lllinois Railroad is located west of
Site. A mix of industrial, commercial, and residential properties exist west of the
Chicago and lllinois Railroad.

1.1.2.1 Location

The Site is located at approximately 1900 Factory Street in Springfield, Sangamon
County, lllinois. The Site’s geographical coordinates are 39°49’36.68” North latitude
and 89°38°13.01” West longitude.

1.1.2.2 Description of Threat

EPA documented the presence of hazardous substances and pollutants during its Site
Assessment activities conducted on August 28 and 29, 2012. The following hazardous
substances were found in soils and surficial coal tar at levels that exceed their
respective RMLs: 2-methylnaphthalene, benzo(a)anthracene, benzo(a)pyrene, benzo
(b)fluoranthene,nbenzo(k)fluoranthene, dibenz(a,h)anthracene, dibenzofuran, indeno
(1,2,3 -cd)pyrene, and naphthalene. These contaminants pose a threat of release by
migration and surface exposure.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
Based on site assessment results, the Site poses an imminent and substantial threat to
the public health or welfare of the United States or the environment. Hazards identified
at the Site include the following:

Coal tar in soil migrating to the ground surface, including public sidewalks

Soil at ground surface contaminated with SVOCs at concentrations exceeding EPA
RMLs

Soil at 2 to 6 feet bgs contaminated with metals and SVOCs at concentrations
exceeding EPA RMLs

2. Current Activities
2.1 Operations Section

2.1.1 Narrative
From October 28, 2013 to November 26, 2013, ERRS activities included:

 Backfilled areas 2 through 4

» Area 2 was backfilled and compacted to approximately 2 feet below the original
grade

« Sangamo Construction Co replaced the roadway on Factory Street under ERRS
oversight
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« In Area 3 the alleyway was reconnected to Factory Road by installing an asphalt
surface with crushed stone along the southern fence line

 Area 4 was backfilled and compacted to its original grade. At the request of the
property owner, ERRS did not replace a tree removed at the beginning of the
fieldwork. ERRS seeded the area with straw matting to promote grass growth.
The concrete parking pad was also replaced adjacent to the alleyway

« ERRS demobilized from the site on 11/26

START conducted air monitoring with an AreaRae network around the work zone and
screened for benzene regularly in the work zone with an UltraRae. There were no
significant air monitoring detections. START also collected GPS data points and soil
samples in completed excavation areas for confirmation.

2.1.2 Response Actions to Date

During the week of September 9-13th, site personnel mobilized to the site and began
site set-up tasks. This included trailer installation, equipment delivery, and temporary
perimeter fencing installation.

Excavation of coal tar solids and impacted soil in Area 1 (south) occurred from 9/16/13
to 9/23/13. START collected confirmation soil samples and submitted them for
laboratory analysis. The results showed no exceedances of EPA RMLs for 2-
methylnaphthalene, benzo(a)anthracene, benzo(a)pyrene, benzo(b)fluoranthene,
benzo(k)fluoranthene, dibenz(a,h)anthracene, dibenzofuran, indeno(1,2,3-cd)pyrene,
and naphthalene. Area 1 was backfilled and compacted beginning on 9/26/13.

From September 30, 2013 to October 18, 2013, the team moved to the northern end of
the Site. ERRS activities conducted during included:

Installation of temporary fencing around the work zone

« Demolition of low, metal fence west of Tony's Electric

- Coordination with Pacesetter Tree Service to remove tree west of Tony's Electric
- Conducted a site walk with bidders for street repair when work is completed

« The eastern half of Factory Road and sidewalk was broken up and removed

- Started excavating and hauling away coal tar impacted soil

~ The City of Springfield closed Factory Road and installed a water main valve south of
the work zone. The fire hydrant in the excavation area has been removed.

START conducted air monitoring with an AreaRae network around the workzone and
screened for benzene regularly in the work zone with an UltraRae. There were no
significant air monitoring detections.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

2.1.4 Progress Metrics

Waste . . Manifest .
Stream Medium | Quantity " Treatment | Disposal
soil 42 loads/ multiple | none Waste
1,109.68 tons Management
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coal tar Milam Landfill
impacted (East St. Louis,
soll IL)
Waste
coal tar Management
impacted soil 33 loads/ multiple | none Milam Landfill
: 834.22 tons .
soil (East St. Louis,
IL)
Waste
coal tar soil and 46 Management
impacted loads/1,052.07 | multiple | none Milam Landfill
; concrete .
soil tons (East St. Louis,
IL)
Waste
coal tar soil and 30 Management
impacted loads/720.11 multiple | none Milam Landfill
. concrete .
soil tons (East St. Louis,
IL)
2.2 Planning Section
2.2.1 Anticipated Activities
Removal activities complete.
2.2.1.1 Planned Response Activities
Removal activities complete.
2.2.1.2 Next Steps
Cost recovery process.
2.2.2 Issues
None.
2.3 Logistics Section
NA
2.4 Finance Section
Estimated Costs *
Total To %
Budgeted Date Remaining || Remaining
Extramural Costs
ERRS - Cleanup Contractor $800,000.00|| $585,885.00|1 $214,115.00 26.76%
START $70,000.00}| $70,000.00 $0.00 0.00%
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Intramural Costs

Total Site Costs $870,000.00( $655,885.00( $214,115.00 24.61%

* The above accounting of expenditures is an estimate based on figures known to the
OSC at the time this report was written. The OSC does not necessarily receive specific
figures on final payments made to any contractor(s). Other financial data which the
OSC must rely upon may not be entirely up-to-date. The cost accounting provided in
this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
Nick Michaileas- ERRS Health And Safety Officer
Tonya Balla - START Health And Safety Officer

2.5.2 Liaison Officer

2.5.3 Information Officer

3. Participating Entities

3.1 Unified Command
US EPA is the lead agency on Site.

3.2 Cooperating Agencies
ATSDR

IEPA

City of Springfield

4. Personnel On Site

US EPA (0)
ERRS (0)
START (0)

5. Definition of Terms

ATSDR - Agency for Toxic Substances and Disease Registry
bgs - below ground surface

IEPA - lllinois Environmental Protection Agency

OSC - On-Scene Coordinator

RSL - Regional Screening Level

RML - Removal Management Level

ERRS - Emergency Removal and Response Services

START - Superfund Technical Assessment and Response Team

6. Additional sources of information

file:///C:/Users/JMARITOT/AppData/Local/Microsoft/Windows/Temporary%20intermnet%20Fites/Content. Outlook/DSPEMO6G/sicsit...  8/27/2014



6.1 Internet location of additional information/report
http://lepaosc.org/sicsite

6.2 Reporting Schedule
This is the final POLREP.

7. Situational Reference Materials
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Regional Metrics

This is an Integrated | Miles of river systems cleaned | 0
River Assessment. and/or restored
The numbers should
overlap.
Cubic yards of contaminated 0
sediments removed and/or
capped
Gallons of oil/water recovered 0
Acres of soil/sediment cleaned |0
up in floodplains and riverbanks
Stand Alone Number of contaminated 0
Assessment residential yards cleaned up
Number of workers on site 5
Contaminant(s) of
Concern
Oil response Tracking
Estimated volume Initial amount released N/A
Final amount collected N/A
CANAPS Info FPN Ceiling Amount N/A
FPN Number N/A
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Body of Water affected

N/A

Administrative and Logistical Factors (Check X where applicable)
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Essential Fish Habitat issues

Precedent-Setting Community challenges or high | Radiological
HQ Consultations involvement

(e.g., fracking,

asbestos)

More than one PRP Endangered Species Act / Explosives

AOC Historic preservation issues Residential impacts
UAO NPL site Relocation
DOJ involved Remote location Drinking water impacted

Criminal investigation
Division involved

Extreme weather or abnormal
field season

Environmental justice

Tribal consultation or
coordination or other
issues

Congressional involvement

High media interest

Statutory Exemption
for $2 Million

Statutory Exemption for 1 Year

Active fire present

Hazmat Entry
Conducted — Level A,
BorC

Incident or Unified Command
established

Actual air release (not
threatened)
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